PROJECT TITLE			VPFO Website Transformation						ORGANIZATION NAME							University of British Columbia - VP Finance and Operations										
Phases	Activities	Month																								
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
1 - Pre-Build	Development Setup																									
	Global Navigation																									
	Building and Spaces Discovery																									
	Intranet Discovery and Planning																									
Spaces Database, Learning Spaces,	Learning Spaces Website Build									Launch																
	Learning Spaces Lookup Tool									Launch																
	Buildings and Spaces Database								Launch																	
	Finance Website Build											Launch														
3 - VPFO Intranet	Intranet Build																									
4 - VPFO Website and Campus Security	Campus Security Website Build													Launch												
	SRS Amenity Tool													Launch												
	VPFO Website Build																	Launch								
5 - Facilities and SRS	Facilities Website Build																							Launch		
	Building Lookup Tool																							Launch		
	SRS Website Build																							Launch		
6 - Enhancements																										